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T4, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
g B REGION 10 HANFORD/INL PROJECT OFFICE
3 M 8 309 Bradiey Boulevard, Suite 115
% 3 Richland, Washington 99352

December 6, 2005

Nolan Jensen, FFA/CO Project Manager
U.S. Department of Energy

Idaho Operations Office

1955 Fremont Avenue, Mail Stop 1222
Idaho Falls, Idaho 83415

Re:  EPA Approval of Request to Extend the Enforceable Milestone for Submitting the
Draft V-Tanks Remedial Design/Remedial Action Work Plan, Addendum 3 for
Phase 2 Treatment of V-Tank Contents (FMDP-RF DP-05-132)

Ndan

Dear Mr.¥énsen,

In response to the above-referenced request to extend the date for submittal of the
RD/RAWP Addendum milestone, the U.S. Environmental Protection Agency agrees to
the proposed date of May 31, 2006. The milestone was originally identified in the
Remedial Design/Remedial Action Scope of Work for the V-Tanks (TSF-09 and TSF-18,
DOE/ID-1119, Revision 0, September 2004) and was previously extended based on good
cause in March 2005 (DOE-ID letter of February 24, 2005, EPA letter of February 28,
2005, and DEQ letter of March 1, 2005).

Nicholas Ceto, Program Manager
INL Project Office

cc: Daryl Koch, DEQ
Matt Wilkening, EPA
Lisa Castanon, EPA



